

1 BILL NO. S-87-11- 30

2 SPECIAL ORDINANCE NO. S- 301-87

3 AN ORDINANCE approving Change Order
4 No. 1 for 87-W-2, Waterworks Improve-
5 ments, High Service Pump Replacement,
6 with Shambaugh & Son, in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 for 87-W-2, Water-
13 works Improvements, High Service Pump Replacement, with Shambaugh
14 & Son, in connection with the Board of Public Works and Safety,
15 for:


16 this Change Order is necessary
17 because of the following: 1.
18 An independently festooned push-
19 button station will provide greater
20 ease of operation of the crane.
21 2. An inspection of the existing
22 bridge crane is appropriate since
23 the crane is more than 50 years
24 old;

25 involving a net increase of Three Thousand Eight Hundred Seventy-
26 Six and No/100 Dollars (\$3,876.00), all as more particularly
27 set forth in the specifications, and which is on file with the
28 Office of the Board of Public Works and Safety and is by reference
29 incorporated herein, made a part hereof, and is hereby in all
30 things ratified, confirmed and approved.

31 SECTION 2. That this Ordinance shall be in full force
32 and effect from and after its passage and any and all necessary
approval by the Mayor.

33 
Councilmember

34 APPROVED AS TO FORM
35 AND LEGALITY

36 
Bruce O. Boxberger, City Attorney

CHANGE ORDER

Change Order No. 01
 Project No. 87-W-2
 Name of Project Waterworks Improvements
H.S. Pump Replacement
 To: Shambaugh and Son
(Contractor)

Contract No. 87-W-2
 Resolution No. _____
 Board Order No. 223-87
 Date 11/6/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change Description | Unit Price | Change in Contract Price | |
|--------------------------------------|----------|--|----------------|--------------------------|----------|
| | | | | Decrease | Increase |
| 1 | 1 | Independently festooned push-button station for bridge crane | 480.00 | | 480.00 |
| 2 | 1 | Crane inspection | 3,396.00 | | 3,396.00 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | Total Decrease | | |
| | | | Total Increase | | 3,876.00 |
| Net (Decrease) (Increase) | | | Contract Price | | 3,876.00 |

The sum of \$ 3,876.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

| | |
|--|----------------------|
| Original Contract Price | \$ <u>823,400.00</u> |
| Current Contract Price Adjusted by Previous Change Order | \$ <u>823,400.00</u> |
| New Contract Price Including This Change Order | \$ <u>827,276.00</u> |

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0.00 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John P. Oyer (Engineer) Date 11/6/87
John P. Oyer, McNamee Porter & Seeley

Accepted by: _____ (Contractor) Date 11/6/87

Approved by: Gregory A. Lucet (Director of Water Resources) Date 11/6/87

Approved by: _____ (Chair. Bd. of Works) Date 11/10/87

_____ (Member Bd. of Works) Date 11-10-87

_____ (Member Bd. of Works)

Attested by: Galen D. (Clerk) Date 11-10-87

Change Order No. 01

Resolution No. _____

Board Order No. 223-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

Item 1. An independently festooned pushbutton station will
provide greater ease of operation of the crane.

2. An inspection of the existing bridge crane is
appropriate since the crane is more than 50 years old.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

Possible reduction in maintenance manpower requirements
due to increased ease of operation.

[illegible]

Read the first time in full and on motion by Galvin and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 11-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd seconded by Stier, and duly adopted, placed on its passage. PASSED (Lost) by the following vote:

| | AYES | NAYS | ABSTAINED | ABSENT | TO-WIT: |
|-------------|----------|------|-----------|--------|---------|
| TOTAL VOTES | <u>9</u> | | | | |
| BRADBURY | <u>✓</u> | | | | |
| BURNS | <u>✓</u> | | | | |
| EISBART | <u>✓</u> | | | | |
| GIAQUINTA | <u>✓</u> | | | | |
| HENRY | <u>✓</u> | | | | |
| REDD | <u>✓</u> | | | | |
| SCHMIDT | <u>✓</u> | | | | |
| STIER | <u>✓</u> | | | | |
| TALARICO | <u>✓</u> | | | | |

DATE: 12-8-87

Nadaya Estroff
SANDRA E. KENNEDY, CITY CLERK
Deputy

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S 301-87
on the 8th day of December, 1987

ATTEST:

(SEAL)

Nadaya Estroff
SANDRA E. KENNEDY, CITY CLERK
Deputy

Mark E. Giacinto
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 1987, at the hour of 10:30 o'clock A. M., E.S.T.

Nadaya Estroff
SANDRA E. KENNEDY, CITY CLERK
Deputy

Approved and signed by me this 9th day of December, 1987, at the hour of 4:00 o'clock 2. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

TITLE OF ORDINANCE Change Order #1 for 87-W-2, Waterworks Improvements
& High Service Pump Replacement
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OR ORDINANCE Change Order #1 for 87-W-2, Waterworks Improvements
& High Service Pump Replacement is necessary because of the
following: 1. An independently festooned pushbutton station
will provide greater ease of operation of the crane.
2. An inspection of the existing bridge crane is appropriate
since the crane is more than 50 years old. Shambaugh & Son
is the Contractor.

✓ 87-11-30

EFFECT OF PASSAGE Possible reduction in maintenance manpower requirements
due to increased ease of operation.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$3,876.00 Increase

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-11-30

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 for 87-W-2, Waterworks Improvements, High Service Pump


Replacement, with Shambaugh & Son, in connection with the Board


of Public Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)


YES

NO

 CHARLES B. REDD
CHAIRMAN

 PAUL M. BURNS
VICE CHAIRMAN

 THOMAS C. HENRY

 BEN A. EISBART

 SAMUEL J. TALARICO

CONCURRED IN 12-8-87

SANDRA E. KENNEDY
CITY CLERK